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November 21, 1989
Meeting Minutes Transmittal/Approval

Unit Managers Meeting: 100-HR-1 and 100-HR-3 Operable Units
Room 35, 450 Hills Street, Richland Washington
November 17, 1989
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K. Miczz Z‘bmpson, 100-HR-3 Unit WManager, DOE-RL
Appvi.: Date: /? /{4/ &7

Larry Goldstein, 100-HR-I, HR-3 Unit Manager, WA DepartmeAt of Ecology
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Doug Sheywood, 100-HR-1, HR-3 Unit Manager, EPA~ / 7

To: Donna Lacombe, PRC cc. Ronald D. Izatt (A6-95)
Ward Staubitz, USGS Director, DOE-RL, ERD
David Myers, SWEC/IT (A4-35 Elizabeth A. Bracken (A6-95)
Jerry Chiaramonte, SWEC/IT (A4-35) Chief, Policy and
Jack Waite, WHC (H4-52) Permits Br.,DOE-RL,ERD
Tom Wintczak, WHC (H4-17) Roger D. Freeberg (A6-95)
Mel Adams, WHC (H4-55) Chief, Rstr. Br., DOE-RL/ERD
Alan Krug, WHC (H4-55) Richard D. Wojtasek (H4-17)
Merle Lauterbach, WHC (H4-55) Prgm. Mgr. WHC

Fred Roeck, WHC (H4-55)

Mark Musolf, WHC (B3-26)

Bill Price, WHC {S0-03) ' J?GZL
" ADMINISTRATIVE RECORD (100-HR-1) [Care of Susan Wray, WHC d4=538)] 64“*3
ADMINISTRATIVE RECORD (100-HR-3) [Care of Susan Wray, WHC (H4-51C)]

Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Agenda for the Meeting; and Attachment #3 - Attendance List;
and Attachment # 4, Commitments/Agreements Status List.

The meeting was conducted in accordance with provisions of the Tri-Party
Agreement. Minutes are consistent with requirements of the Agreement. Any
questions concerning these minutes or the meeting should be addressed to one

of the above Operable Unit Managers as appropriate.




Attachment #1
Meeting Summary and Summary of Commitments and Agreements
100-HR-1/100-HR-3 Operable Units Managers Meeting
November 17, 198%, 450 Hills Street, Room 35

Meeting Summary

1. Status of Action Items from the Tast UM meeting was reviewed. Current
status is shown in Attachment 4.

2. Ecology anticipates that the programmatic review of the work plans will
be completed by mid-December, schedule delays of up to 30 days are
expected to bring both technical and programmatic reviews into sync.

3. Responses to Ecology’s technical comments will be available for
disposition by the December Unit Managers Meeting.

Summary_of Commitments and_Agreements

- 1. Disposition of Ecology’s technical comments continues for both HR-1 and
HR-3 Work Plans. Preparation of responses to the comments continues.

Action 1HR1.7 Proposed resolution of technical comments will be provided to
~ Ecology by November 30, 1989. HR-1 Action--J.J. Broderick, HR-3 Action--
K.M. Thompson.



Attachment #2
Unit Manager’s Meeting Agenda
100-HR-1 QU
November 17, 1989
11:15 -12:00 PM
1:00 - 1:30 PM
RM 35, 450 Hills
Introduction:

Status:
Action Items

" Work Plan
Discussion of any issues relative Ecology comments

Remedial Investigation
Schedule

Issues:

Other Topics:

Agreements and Commitments

Presenter - Alan Krug
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Attachment #3

Attendance List
100-HR-1/HR-3 Unit Managers Meeting
November 17, 1989

Name

Organization 100-HR-1,3 Responsibility

Phone

J.d. Broderick
D. Sherwood
K.M. Thompson
L. Goldstein
D.A. Myers
C.S. Cline

W. Staubitz

D. Lacombe

A.D. Krug

M.J. Lauterbach
F. Roeck

D. Dennison

J. Patterson

D. Kane

T. Wintczak

J. Hartley

W. Wright

H. Delaney

DOE-RL/ERD Unit Manager, 100-HR-1
EPA Unit Manager

DOE-RL/ERD Unit Manager, 100-HR-3
WDOE Unit Manager

SWEC/IT GSSC for DOE/RL

WOOE Hydrogeologist

USGS EPA Consultant

PRC EPA Consultant

WHC RI Coordinator

WHC Group Leader

WHC RI Coordinator

ASI Geochemist

WHC Env. Restoration Programs
PNL Battelle EMO Manager

WHC Env. Restoration Programs
PNL/EMO

GAI Work Plan Author

GAI DR-1 Work Plan Author

509-376-4197
509-376-9529
509-376-6421
206-438-7018
509-376-0969
206-438-7556
206-593-6510
415-543-4880
509-376-5634
509-376-5257
509-376-8819
509-946-7112
509-376-0568
509-375-2333
509-376-0902
508-376-4927
206-883-0777
206-883-0777
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Attachment #4
Commitments/Agreements Status List
100-HR-1/HR-3 Operable Units
November 17, 1989

Item No. Action Status
1HR1.6 A meeting will be scheduled within 3 Open.
weeks (by Nov. 10) to discuss integration Approach to Biotic
of Source and Groundwater Operable Surveys, Data
Units. Management, and General

Source and Groundwater
Operable Units
investigations presented
at General Topics
meeting. Pending
Ecology/EPA review of
revised 100-HR-1 and
100-HR-3.
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